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On behalf of Skybeam, LLC ("Skybearn") and consistent with the Commission's 
requirements and guidance from USAC, attached hereto is Skybeam' s interim report for the four 
( 4) Rural Broadband Experiment projects for which Skybeam has received its initial 
disbursement. Please contact undersigned counsel if there are any questions concerning the 
attached rcpo1t. 
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Skybeam, LLC 

Rural Broadband Experiment Interim Report 

FCC Docket No.14-259 

Skybearn, LLC ("Skybeam") submits this Rural Broadband Experiment ("RBE") Interim 

Report filed for the four Study Area Codes ("SA Cs") listed below. 1 In each case, Skybeam 

received initial funding disbursement Information in this Report is accurate as of September 30, 

2015, consistent with the Commission's requirements. 

SAC , :\~t~ie7] 1hbin \ ~1 ~~t~gocy < 
3 46116 I IL I 3 I 1 

346117 IL 7 I I 

I :1~~ ~~ ~~ ----. i . ~~'-t 1 

Project Status 

On August 30, 2015, Skybeam received the first disbursements of RBE support for the 

following projects: Marion, Kansas (SAC 416118); Manville, Illinois (SAC 346117); Coal City, 

Illinois (SAC 346116); and Burton, Texas (SAC 446119). As of September 30, 2015, no other 

:funding had been distributed. 

Skybeam has taken the following steps to promote the RBE for the subject project locations 

listed above: 

• On June 10, 2015, Skybeam appointed a project manager with primary responsibility of 

managing Skybeam's RBE projects. 

• Sky beam completed an internal review of FCC reporting and project requirements with 

technical and marketing teams. 

• Skybeam reviewed provisional RF technical design for each SAC and completed a 

detailed second iteration of RF technical design plans for each SAC. This includes (a) 

prospective radio tower and tower structure candidate locations, and (b) spectrum and 

technology assessments for each area. 

1 See Public Notice, "Rural Broadband Experiment Support Authorized for Ten Winning Bids for Skybeam, LLC, 
Consolidated Communications Networks, Inc., Delta Communications LLC, and Allamakee-Clayton Electric 
Cooperative, Inc., WC Docket Nos. 10-90 and 14-259, DA 15-897 (rel. Aug. 7, 2015). The Wireline Competition 
Bureau subsequently announced that it was ready lo authorize Skybeam for six additional projects, but has not 
authorized Skybearn for support and Skybeam has not received funding for such projects. See Public Notice, 
"Wirelinc Competition Bureau Announces rural Broadband Experiments Support for 3 Provisionally Selected Bids 
Ready to be Authorized," WC Docket Nos. 10-90 and 14-259, OA 15-1092 (rel. Sept. 29, 2015). Accordingly, 
because Skybeam is not yet a recipient of RBE support for these six additional projects, it is not required to submit 
an interim report for such projects as ofNovembcr 1, 2015. 
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• Skybeam initiated a new network technology deployment assessment project in one of its 

existing non-RBE markets, with the intention of leveraging this new network technology 

to RBE projects pending successful technical and operational evaluation. 

• Skybeam initiated a multi-vendor RFP process for candidate tower or tower structures, 

and is in the process of evaluating vendor responses for suitability for RBE project 

deployments. 

• Skybeam is working to refine and develop more detailed build-out and implementation 

plans for each SAC that will meet or exceed FCC service coverage goals within the 

required milestones. 

• Skybeam initiated a preliminary survey of candidate towers in each of the four SA Cs 

using field teams to evaluate candidate towers suitability for RBE deployment. 

Locations Served 

Skybeam has not deployed any broadband or voice services in any of the four SACs 

listed above. Because Sky beam only received partial funding disbursements for four of the RBE 

projects on August 30, 2015, it has not had sufficient time to deploy service. The attached Excel 

spreadsheet provides additional information about each of the projects. At this time, longitude 

and latitude information is not available. 

Public Service Obligations 

No locations have been constructed. Accordingly, no certification concerning public 

service obligations or latency is required at this time. 

By; 
Jeff Kolfter, Chief Development Officer 

Date N/z-"7/r~ 
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